

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-3593
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Ticket Table	USN-1	As an IT helpdesk staff member, I can create the Incident Workflow table to store standardized ticket records.	3	High	
Sprint-1	Requirement Analysis & Ticket Table	USN-2	As an IT helpdesk staff member, I can create Number, Caller, Category, Subcategory, Short Description, Description, State, Assigned Group, and Assigned To fields with the required data types.	2	High	
Sprint-2	Category & Subcategory Dependency	USN-3	As an IT helpdesk staff member, I can configure Category and Subcategory choices so that Subcategory options depend on the selected Category.	3	High	
Sprint-2	Category & Subcategory Dependency	USN-4	As an IT helpdesk staff member, I can map Wi-Fi, Projector, Forgot Password, and Slow Computer to their corresponding categories.	2	High	
Sprint-3	Flow Designer Automation	USN-5	As a student or teacher, I can submit a ticket with a Short Description and have the system automatically classify Wi-Fi, Projector, Password/Login, or Slow/Hanging issues.	4	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Flow Designer Automation	USN-6	As a caller, I receive an automated email confirmation after the ticket is classified and created.	3	Medium	
Sprint-4	Testing & Deployment	USN-7	As an IT administrator, I can validate that ticket fields, classification results, reference fields, and email notifications work correctly.	2	High	
Sprint-4	Testing & Deployment	USN-8	As an IT administrator, I can complete the update set and export it so the solution can be reused or deployed in another environment.	1	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	6 Days	03 Oct 2026	08 Oct 2026		
Sprint-2	5	6 Days	09 Oct 2026	14 Oct 2026		
Sprint-3	7	6 Days	15 Oct 2026	20 Oct 2026		
Sprint-4	3	6 Days	21 Oct 2026	26 Oct 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Project Planning Velocity: The planned backlog contains 20 story points across four sprints. Sprint capacity is planned according to the story-point allocation shown in the Project Tracker.

Project Burndown Planning: The planned remaining work starts at 20 story points and is reduced as the Sprint-1 to Sprint-4 user stories are completed. Actual completed points should be entered at the end of each sprint.